

President Engine/Ueberroth Mine – Three Part Program

- Remember
- Preserve
- Access



Remember Scorecard



Action	Status
Research Mine and Engine	Complete (always learn new things)
Display at National Museum	Complete
PHMC Historical Marker	Complete
ASME Recognition	Partially Complete
National Register of Historic Places	Not Started
Historic American Engineering Record	Not Started
Digitizing Archival Records at Lehigh	Not Started

Preserve Scorecard



Action	Status
Assessment of Pump Shaft Area	Complete
Structural Assessment Engine House	Complete
Architectural Assessment of Engine House	Complete
Constructability Study	On-Going
Recovery of Steam Boiler	Complete
Archeological Study of Engine House Area	Not Started
Necessary Repairs Engine House	Preservation Fund Established, but funding required
Long Term Engine House Repairs	Preservation Fund Established, but funding required

Access Scorecard



Action	Status
Improved Entrance Area	Complete
Interpretative Signage	Complete at Gate Location
Lighting on Engine House and Front Gate Area	Not Started
Conceptual Park Plans	Started Not Complete
Resolve Property Ownership	Underway
Fund, Design, Construct and Open Heritage Park	Not Started